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Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 3™ Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, Michigan 48909-7926

Subject:
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3 Progress Report (September 2012)

Dear Mr. Krawczyk:

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the September 2012
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per
Section XVI of the Administrative Order by Consent (AOC) for the Remedial
Design/Remedial Action at the KHL OU, as was fully executed on February 8, 2000.
Please note, however, pursuant to Section XVI of the AOC, after a Certificate of
Completion of Construction is issued by the Michigan Department of Environmental
Quality (MDEQ), as provided in Section XXVIi (Certificate of Completion of
Construction) of the AOC, reports documenting operation, maintenance, and
monitoring activities shall be submitted pursuant to the schedule set forth in the
Operation and Maintenance Plan.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS

VA7

Patrick McGuire
Principal Environmental Engineer

Attachment

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Dawn Penniman, P.E., ARCADIS
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Georgia-Pacific LL.C
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3
September 2012 Monthly Progress Report

Remedial Activities

®* On September 11, ARCADIS, on behalf of Georgia-Pacific, submitted to Michigan Department of
Environmental Quality (MDEQ) the August 2012 Monthly Progress Report.

* During September, Miller Canfield, on behalf of Georgia-Pacific, and the Michigan Department of
Attorney General (MDAG) continued discussions on the content of the Restrictive Covenant. Miller
Canfield provided comments on the Restrictive Covenant Statement to MDAG regarding status of
institutional controls at the KHL OU submitted to the United States Environmental Protection Agency
(USEPA) on September 21, 2012.

Operation, Maintenance and Monitoring Activities

¢ On September 10, Georgia-Pacific sent an e-mail to USEPA transmitting a figure of the KHL
documenting the completion of the repairs discussed during recent site inspection.

e On September 18, ARCADIS submitted the 2012 3" quarter landfill inspection report to MDEQ.
e On September 19, ARCADIS submitted the 2012 3" quarter landfill gas monitoring report to MDEQ.
Upcoming Activities

* By October 31, ARCADIS is scheduled to submit a summary report documenting the completion of
repairs to the geomembrane liner and stressed vegetation areas.

* In October, ARCADIS will coordinate with MDEQ to schedule the 2012 4" quarter landfill gas
monitoring event, which is tentatively scheduled for November.

* In October, Georgia Pacific anticipates that the Restrictive Covenant and associated easements and
access agreements will be finalized.

* ARCADIS will provide a recommended alternative approach to the current practice of physically
measuring steady-state water levels prior to the next annual groundwater monitoring event at the KHL
OU, which is tentatively scheduled for May 2013.

* Georgia-Pacific awaits the receipt of MDEQ's comments on the revised Operation and Maintenance
Plan (Deliverable 12) and Completion Report (Deliverable 14).
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